SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 849AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
i : : . 96.Feb. 04-0120F4
Diary #: 407 Const Calendar Day: 632 D.ate. 26-Feb 2014. Weqnesday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain
Working Day If no, explain:
Diary: Dispute
General Comments
No FWS field work today due to afternoon heavy rain. Process RFI 3590R00. Misc MEP paperwork and =
write diaries. CCC blasted and primed a section of 6" DIP in their paint enclosure in the yard.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Diary: Dispute
Dehumidification System 128  0-000-000.128 -
FWS officially transmitted the spare parts packing list of the spare parts which were delivered to CT on
2/25/2014.
CCO0-032 Bid Item: 001 0-MDM-ALS.032 Mechanical (Dehumidifier System Modifications.)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 001 0-MDM-ALS.032 =
CCO 32 lowered the relative humidity setting from 45% to 40% for all units. At this time, only the tower
head unit was set to 40%. ABF/FWS was directed, in an email of 2/26/2014, to reset the relative humidity
settings on all units to the 40% setting. ABF/FWS was also instructed to change the programming, per
CCO 32, such that the process air runs continuously when the units are in operation.
CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter APP EDILBERTO LEON 200 000 000  2.00 ]
Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045 —
Edilberto Leon spent 2 hours and Rafael Ventura spent 1 hour blasting and priming a section of 6" DIP.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 407 Date: 26-Feb-2014 Wednesday

This section of pipe will be the last SAS length of pipe which will connet the SAS system to the Skyway.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Expansion Loop

There was a question posed in the 02/25/14 MEP Meeting with the Contractor about welding temporary
pipe supports to the bikepath panel. The DJV responded in an email of 2/26/2014 as such:

The Contractor’s proposal to weld temporary pipe supports to the bikepath panel is acceptable provided all
components are only attached at the following locations under the Hinge A pipe loop:

-Bikepath Cantilever Beams

-Bikepath Panel End Diaphragms

-Bikepath bottom plate 6 at locations of the full depth plate 10 stiffener flanges

All temporary supports shall be removed, ground smooth, and paint repaired per the Special Provisions.

Di ary: Dispute
Dehumidification System 001 O-MSI-EFA.187 -
In the response to RFI 3590R00, ABF was directed to purchase 90 humidistat dataloggers to gather real
time humidity readings over time in the dehumidified chambers, to be invoiced under CCO 187.

CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Di ary: Dispute

Bike Path Mechanical 001 0-MPI-ELS.339 —~
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